



NAGOG POND INTAKE REPLACEMENT
CONCORD PUBLIC WORKS
PROJECT UPDATES



Nagog Pond Project Update No. 12 – Week of September 4th

- The Town of Concord finalized the contract agreement with D&C Construction of Weymouth, Massachusetts.
- D&C Construction has begun preparation of pre-construction submittals, which will be submitted to Environmental Partners for review and approval.
- A pre-construction meeting for the project with representatives from the Town of Concord, Town of Acton, D&C Construction, and Environmental Partners is being coordinated for mid-September.
- The Town of Acton has created a project website for sharing information on the Nagog Pond project:
 - <https://www.acton-ma.gov/715/Nagog-Pond-WTP>
- The Town of Concord has created the Nagog Project updates Google Group to serve as an e-mail subscription for distribution of information regarding the project.
 - <https://groups.google.com/forum/#!forum/nagog-project-updates/join>
- The Town of Concord has created a project website for sharing information on the project:
 - <https://concordma.gov/2606/Nagog-Pond>
- The project's Draft Chapter 91 Waterways decision was issued by the Massachusetts Department of Environmental Protection (MADEP) on July 16, 2020. MADEP is in the process of issuing the final license. The final license once issued will be filed at the Middlesex South Registry of Deeds.

No project updates were issued for the weeks of August 21st and August 28th