ID	Task Name	Duration	Start	Finish	Notes
1	Area 4 (Prep, Stairs, Loam, Coir Logs and Seed)	7 days	Mon 5/6/19	Tue 5/14/19	Trail Closure 1
2	Area 5 (Loam, Coir logs, and Seed)	2 days	Wed 5/15/19	Thu 5/16/19	Trail Closure 1
3	Area 3 (Stairs, Loam, Coir Logs, and Seed)	4 days	Fri 5/17/19	Wed 5/22/19	Trail Closure 1 and 2
4	Area 2 (Loam, Coir Logs, and Seed)	11 days	Thu 5/23/19	Thu 6/6/19	Trail Closure 3
5	Area 1 (Prep, Stairs, Loam/Grade, Coir Logs and Seed)	6 days	Fri 6/7/19	Fri 6/14/19	Trail Closure 4
6	Plantings	6 days	Mon 6/17/19	Mon 6/24/19	No Trail Closures
7	Fence	6 days	Tue 6/25/19	Tue 7/2/19	No Trail Closures Expected



Project: Construction Schedule
Date: Fri 5/3/19

Task	Inactive Summary	External Tasks	
Split	Manual Task	External Milestone	
Milestone	Duration-only	Deadline	
Summary	Manual Summary Rollup	Progress	
Project Summary	Manual Summary	Manual Progress	
Inactive Task	Start-only		
Inactive Milestone	Finish-only		