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TOWN OF CONCORD




Department of Planning and Land Management





141 Keyes Road - Concord, MA - 01742





Phone: 978-318-3290

MEMORANDUM

To: 

Bruce Freeman Rail Trail Advisory Committee
From:

Marcia Rasmussen, Director DPLM

Re:

Update of Phases 2A, 2B and 2C 
Date:

March 1, 2018
1. Phase 2A Update: All is still quiet; but spring is coming.  
2. Phase 2B Update: Greenman-Pedersen, Inc. (GPI) staff has continued working on Phase 2B, recently preparing the Environmental Notification Form for submittal to the Massachusetts Environmental Protection Agency after MassDOT completed their review of the ENF for Phase 2B; that application was submitted to MEPA on February 28th. 
3. Phase 2C Updates: 
a. Construction activity has ceased for the winter; but spring is coming.
b. Met with 2 members of the Green Thumbs (group responsible for working with CPW Engineering Division to design improvements in Junction Park and responsible for assisting with maintenance of plantings in the park) to discuss the revised Commonwealth Ave./Main St. intersection and extension of Junction Park. Follow up meeting with Concord Public Works and the Green Thumbs to resolve differences will be held in early March.   
c. Met with a Cottage Street resident to discuss possible landscaping to help screen the trail from their back yard; will discuss with MassDOT when construction meetings resume this spring. 
d. Greystone & Co. is in partnership with MBTA Realty and is responsible for managing MBTA lease agreements and easements. Their staff recently contacted my office to report that the person initially responsible for reviewing the draft easement had left and the project had been reassigned. The good news is that the easement is now being reviewed, and a surveyed plan will be prepared by GPI to accompany the document.
4. Phase 2D Sudbury: No new or updated information available from the Town of Sudbury web site or MassDOT Project Information web site.  
· Attached for your information and use are two pages from the latest Transportation Improvement Plan FFY 2018-2022 amendment 3 showing the increased funding of BFRT Phase 2B in FFY 2019 and Construction funding for BFRT 2D/Sudbury in FFY 2022. These funds were approved in May 2017
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