



## NAGOG POND INTAKE REPLACEMENT CONCORD PUBLIC WORKS PROJECT UPDATES



### Nagog Pond Project Update No. 36 – Week of March 26th

- The Town of Acton maintains a project website for sharing information on the Nagog Pond project:
  - <https://www.acton-ma.gov/715/Nagog-Pond-WTP>
- The Town of Concord maintains Nagog Pond Project updates via a Google Group to serve as an e-mail subscription for distribution of information regarding the project.
  - <https://groups.google.com/forum/#!forum/nagog-project-updates/join>
- The Town of Concord, in cooperation with the Town of Acton, held a public information session on Thursday February 25<sup>th</sup> at 7pm to provide an overview of the spring construction schedule and activities. A copy of the presentation slides and a link to the recording of the session are available on Concord's project website:
  - <https://concordma.gov/2606/Nagog-Pond>

### Construction Activities

- Preliminary mobilization activities began on March 22<sup>nd</sup> with delivery of initial traffic management devices along with erosion and sediment controls. Mobilization will continue at the intersection of Nashoba Road and Great Road (Rt. 2A) during the week of March 29<sup>th</sup> with installation of above mentioned devices and controls at the intersection, as well as set-up of the staging area, creation of access to the pond, and delivery of construction equipment and materials. Intake replacement activities will then continue for 8 to 10 weeks.
- Work began on March 2<sup>nd</sup> with architectural repairs at the Nagog Pond Dam gatehouse.
- Preparation for work in the Ozone building and the area between the Ozone building and Dam has begun. Further work in those areas will proceed in the coming weeks.
- The Town of Concord's general contractor, D&C Construction of Weymouth, Massachusetts, continues to prepare pre-construction submittals, which are being submitted to Environmental Partners for review and approval.

### Permitting Activities

- The Massachusetts Department of Transportation issued its permit for traffic management of this project at the intersection of Great Road (2A) and Nashoba Road.
- The Town of Acton issued an access permit for the use of Nashoba Road for construction staging and pond access.
- The Town of Acton issued D&C Construction a building permit for architectural repairs at the Nagog Pond Dam gatehouse.
- The Order of Conditions for the pond access supporting the intake replacement project was issued by Acton Conservation Commission to the Town of Concord on December 21<sup>st</sup> and was filed with Middlesex South Registry of Deeds in January 2021.
- The project's Final Chapter 91 Waterways decision was formally issued to the Town of Concord by the Massachusetts Department of Environmental Protection on October 21, 2020 and was recorded at the Middlesex County South Registry of Deeds.