



NAGOG POND INTAKE REPLACEMENT CONCORD PUBLIC WORKS PROJECT UPDATES



Nagog Pond Project Update No. 37 – Week of April 2nd

- The Town of Acton maintains a project website for sharing information on the Nagog Pond project:
 - <https://www.acton-ma.gov/715/Nagog-Pond-WTP>
- The Town of Concord maintains Nagog Pond Project updates via a Google Group to serve as an e-mail subscription for distribution of information regarding the project.
 - <https://groups.google.com/forum/#!forum/nagog-project-updates/join>
- The Town of Concord, in cooperation with the Town of Acton, held a public information session on Thursday February 25th at 7pm to provide an overview of the spring construction schedule and activities. A copy of the presentation slides and a link to the recording of the session are available on Concord's project website:
 - <https://concordma.gov/2606/Nagog-Pond>

Construction Activities

- Preliminary mobilization activities continued the week of March 29th with set-up of traffic management devices and erosion and sediment controls, and delivery of a crane to the staging area.
- Mobilization will continue at the intersection of Nashoba Road and Great Road (Rt. 2A) the week of April 5th with set-up of the pond access and staging area, and delivery of additional construction equipment and materials.
- A preliminary dive inspection was performed on April 2nd to prepare for the intake replacement.
- Intake replacement activities will continue for 7 to 9 weeks.
- Work began on March 2nd for architectural repairs at the Nagog Pond Dam gatehouse, and remains on-going at this time.
- The Town of Concord's general contractor, D&C Construction of Weymouth, Massachusetts, continues to prepare construction submittals, which are being submitted to Environmental Partners for review and approval.

Permitting Activities

- The Massachusetts Department of Transportation issued its permit for traffic management of this project at the intersection of Great Road (2A) and Nashoba Road.
- The Town of Acton issued an access permit for the use of Nashoba Road for construction staging and pond access.
- The Town of Acton issued D&C Construction a building permit for architectural repairs at the Nagog Pond Dam gatehouse.

- The Order of Conditions for the pond access supporting the intake replacement project was issued by Acton Conservation Commission to the Town of Concord on December 21st and was filed with Middlesex County South Registry of Deeds in January 2021.
- The project's Final Chapter 91 Waterways decision was formally issued to the Town of Concord by the Massachusetts Department of Environmental Protection on October 21, 2020 and was recorded at the Middlesex County South Registry of Deeds.