



## NAGOG POND INTAKE REPLACEMENT CONCORD PUBLIC WORKS PROJECT UPDATES



### Nagog Pond Project Update No. 39 – Week of April 16th

- The Town of Acton maintains a project website for sharing information on the Nagog Pond project:
  - <https://www.acton-ma.gov/715/Nagog-Pond-WTP>
- The Town of Concord maintains Nagog Pond Project updates via a Google Group to serve as an e-mail subscription for distribution of information regarding the project.
  - <https://groups.google.com/forum/#!forum/nagog-project-updates/join>
- The Town of Concord, in cooperation with the Town of Acton, held a public information session on Thursday February 25<sup>th</sup> at 7pm to provide an overview of the spring construction schedule and activities. A copy of the presentation slides and a link to the recording of the session are available on Concord's project website:
  - <https://concordma.gov/2606/Nagog-Pond>

### Construction Activities

- Construction of the HDPE intake pipeline began the week of April 12<sup>th</sup> and the pipeline with its precast concrete support collars were temporarily floated out into the pond as it is constructed from the shoreline. Pipeline and intake screen construction will continue for the next three to five weeks.
- The existing intake pipe was cut by marine divers to allow for future connection to the new intake pipeline. Approximately 60 feet of the existing intake pipe was removed from the pond as part of this effort.
- No construction activities were performed on April 16<sup>th</sup> due to inclement weather.
- Work began on March 2<sup>nd</sup> for architectural repairs at the Nagog Pond Dam gatehouse, and remains on-going at this time.
- The Town of Concord's general contractor, D&C Construction of Weymouth, Massachusetts, continues to prepare construction submittals, which are being submitted to Environmental Partners for review and approval.

### Permitting Activities

- The Massachusetts Department of Transportation issued its permit for traffic management of this project at the intersection of Great Road (2A) and Nashoba Road.
- The Town of Acton issued an access permit for the use of Nashoba Road for construction staging and pond access.
- The Town of Acton issued D&C Construction a building permit for architectural repairs at the Nagog Pond Dam gatehouse.

- The Order of Conditions for the pond access supporting the intake replacement project was issued by Acton Conservation Commission to the Town of Concord on December 21<sup>st</sup> and was filed with Middlesex County South Registry of Deeds in January 2021.
- A site visit by the Acton Conservation Commission is planned for the week of April 19<sup>th</sup> to observe the pond access and staging area subject to the December 2020 Order of Conditions.
- The project's Final Chapter 91 Waterways decision was formally issued to the Town of Concord by the Massachusetts Department of Environmental Protection on October 21, 2020 and was recorded at the Middlesex County South Registry of Deeds.