



**Town of Concord | Community Preservation Committee**  
141 Keyes Road, Concord, MA 01742  
Telephone (978) 318-3290 | Fax (978) 318-3291

## **CPA FUNDED PROJECT STATUS REPORT**

Project Name: Warner's Pond Dredging (Permitting) Project Number: #8-18

**1. What percentage of the project has been completed?** 0%

**2. Describe work completed to date:**

An RFP is under development to retain qualified services to develop permit plans and obtain permit approvals to conduct limited dredging at Warner's Pond.

**3. What key project milestones have been reached?**

Development of the Dredging Feasibility Study and receipt of a MEPA Certificate.

**4. Expenditure Report:**

**a. What is the date your project began or will begin spending CPA funds?** 7/2016

**b. Briefly account for the amount of CPA funds expended to date:**

All work is complete. This project consisted of developing a Dredging Feasibility Study to improve the recreational access and ecological health of Warner's Pond through limited dredging, which was recommended by the Warner's Pond Watershed Management Plan. The Dredging Feasibility Study is complete and an Environmental Notification Form was received in 2019.

**5. Describe remaining work and projected timeline:**

N/A

**6. What is the expected project completion date?** N/A

Name of person who completed this form: Delia Kaye Date: 8/18/20

Contact Information /Email Address: Natural Resources Director; [dkaye@concordma.gov](mailto:dkaye@concordma.gov)