



Concord/Lincoln
Route 2/Crosby's Corner Reconstruction
Two Week Look Ahead Schedule

Construction Period: October 21, 2013 to November 1, 2013

Daily Right Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM – 5:30 PM; Westbound: 7:00 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

- **Night Work:**

No night work is scheduled

- **Day Work:**

- **Eastbound:**

- Construction of Stormwater wetland at Sandy Pond Road vicinity.
 - Construction of Stormwater wetland at open area just prior to Crosby's Corner.
 - Begin construction of Gabion wall located in Stormwater wetland between Orchard Lane and Oak Knoll Road.
 - Continue construction of Retaining Wall #3 located just east of Orchard lane.
 - Divert water through newly constructed stream and backfill existing stream located between Sandy Pond Road and Crosby's Corner.
 - Begin construction of Retaining Wall # 11 located between Sandy Pond Road and Crosby's Corner.

- **Westbound:**

- Continue road construction at Route 2 road widening and Service Road 1 and Ramp D locations between Brooks Road and ending just prior to Crosby's Corner.
 - Continue Construction of Stormwater Wetland #4 located just prior to Crosby's Corner.
 - Continue Construction of Service Road 2 located between house #78 and Brooks Road.
 - Continue Construction of Replicated Wetlands located between 34 Cambridge Tpke and Crosby's Corner.
 - Continue installation of Drainage system on Service Road 2 between house #78 and Brooks Rd.
 - Brooks Road no longer has access to and from Route 2 Westbound.
 - NSTAR Electric will begin pulling cable through underground conduit between Bedford Road to across from Orchard Lane.
 - Gas company will continue installation of new Gas Main between Bedford Road and Brooks Road.
 - Grade, compact and pave Route 2 widening between Bedford Road and Brooks Road.

- **Bedford Road:**

- Install selective landscape plantings along Service Road off of Bedford Road south of Route 2.

- **Sandy Pond Road:**

- Continue installing landscape plantings at Sandy Pond Road and Drake Park Road.