


# The Bruce Freeman Rail Trail

*Status as of 2/19/2014*



*Map provided by the Friends of the BFRT*

Phase 1 – Opened for use in August 2009

Phase 2A – 100% design in progress,  
scheduled for start of construction FY2014

Phase 2B – 25% design in progress,  
scheduled for start of construction FY2017

Phase 2C – 75% design in progress,  
scheduled for start of construction FY2016

Phase 2D – Funds being secured to start  
the design.

Phase 3 - The corridor for Phase 3 is owned  
by the railroad company, CSX  
The design is conceptual