

Concord Energy Future Task Force Master Work Plan

Date Deliverable

7-Jul EFTF draft work plan for discussion and adoption

14-Jul Draft working group work plans for discussion

28-Jul Final working group work plans for discussion and adoption

Ongoing Task Force work including updates on deliverables

8-Sep Energy Future Task Force Final Report preliminary framework for discussion and adoption

22-Sep Working groups' preliminary statements for October public meeting

6-Oct Final EFTF review of materials for presentation at October public meeting

13-Oct Issuance of materials for October public meeting

20-Oct **Public Meeting: EFTF review of draft EFTF Report**

Ongoing Task Force work including preparation of EFTF draft Report

15-Dec Issuance of draft Report for public comment

4-Jan **Public Meeting for draft Report**

Ongoing Task Force work including final report preparation

15-Feb Issuance of Final EFTF Report

Notes: 1. Please provide drafts of materials to be discussed at EFTF meetings to Ruth Lauer two days before the meeting
2. Working Group Work Plans outline the plan for completing the necessary work of the Work Group. For example, for Stakeholder Working Group would identify stakeholders to be contacted, outline questions to be asked etc.