



TOWN OF CONCORD
COMMUNITY PRESERVATION COMMITTEE
141 KEYES ROAD, CONCORD, MA 01742
TEL. (978) 318-3290 FAX (978) 318-3291

CPA Funded Project Status Report

Project Name: Warner's Pond Feasibility Study Project Number: #9-14

A. Describe work completed to date:

This project consists of developing a Dredging Feasibility Study to improve the recreational access and ecological health of Warner's Pond through limited dredging, which was recommended by the Warner's Pond Watershed Management Plan. The Dredging Feasibility Study is now complete and an Environmental Notification Form has been filed with the EOEPA to initiate the permitting process.

B. Expenditure Report:

- What is the date your project began or will begin spending CPA funds? July 2016
- Briefly account for the amount of CPA funds expended to date: Approximately 90% of the CPA funds have been expended for the completed tasks described above.

C. Describe remaining work: Remaining tasks include responding to MEPA comments on the ENF.

D. What is the expected project completion date? May 2019

Name of person who completed form: Delia Kaye Date: 3/29/18