



Town of Concord | Community Preservation Committee
141 Keyes Road, Concord, MA 01742
Telephone (978) 318-3290 | Fax (978) 318-3291

CPA FUNDED PROJECT STATUS REPORT

Project Name: Emerson Conservation Restriction Project Number: #8-20

- 1. What percentage of the project has been completed?** 40%
- 2. Describe work completed to date:**

The site has been surveyed and bounded, and the Conservation Restriction has been drafted and is at the state for review. The Baseline Documentation Report has also been completed.
- 3. What key project milestones have been reached?**

The site has been surveyed and bounded, and the Conservation Restriction has been drafted and is at the state for review. The Baseline Documentation Report has also been completed.
- 4. Expenditure Report:**
 - a. What is the date your project began or will begin spending CPA funds?**

TBD, depending on state review. Once the CR has been approved by the state, and received NRC and Select Board approval, it will be recorded at the Registry of Deeds. Following the completion of the executed CR, the funds will be released to purchase the Restriction from the Ralph Waldo Emerson Memorial Association.
 - b. Briefly account for the amount of CPA funds expended to date:**

N/A.
- 5. Describe remaining work and projected timeline:**

Once the CR has been approved by the state, and received NRC and Select Board approval, it will be recorded at the Registry of Deeds. Following the completion of the executed CR, the funds will be released to purchase the Restriction from the Ralph Waldo Emerson Memorial Association. The state CR position is currently vacant, so projecting an estimated timeline is not currently possible.
- 6. What is the expected project completion date?** Please see above response.

Name of person who completed this form: Delia Kaye Date: 4/24/22

Contact Information /Email Address: Natural Resources Director; dkaye@concordma.gov